COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 06/ 2001

ESTI MATE SUMVARY 14:28: 41

CONTI D C13131 ESTI MATE NO 0001 SPEC YR 1999

PCN: 13131-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO

CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI ME ALLOWN 240 WORK DAYS
US 24 - Divide East PERCENT TI ME: 12.08 ORI G TI ME ALLOW 240 WORK DAYS
PRQJECT NO NH 0242- 031

US 24 - Divide East
NAME OF ROAD: 24
PRQJECT COUNTI ES: TELLER

CONTRACTOR:

KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 08/ 30/ 2001 DATE TI ME STARTED 07/23/2001

P.O. BOX 580 DATE LET 05/ 24/ 2001 DATE WORK BEGAN
DATE AWARDED 06/ 22/ 2001 DATE TI NE STOPPED 12/ 04/ 2002
DATE CONTRACT EXECUTED  07/09/2001 DATE ACCEPTED 12/ 04/ 2002
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 07/ 23/ 2001

CURRENT PROJECT AMT: $ 5,323, 316.43 PARTI Cl PATI NG $ 404, 614. 96 $ 404, 614. 96
AWARD PRQIECT AMT: $ 5,315, 495. 53 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 7.60% TOTAL EARNI NGS 404, 614. 96 404,614. 96
FUNDS AVAI LABLE: $  4,918,701.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 404, 614. 96 404, 614. 96
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,147. 42 -4,147. 42
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 400, 467. 54 400, 467. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 400, 467. 54 400, 467. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE é 77777 4 70(7),7423; s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT NH 0242-031 ESTI MATE NO. 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 SITE A - ROADWAY
0005 201-00000 CLEARI NG AND GRUBBI NG 0. 990 0. 000
LS 0. 900 45, 000. 00
50, 000. 00000 0. 900 45, 000. 00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 0. 000
LS 0. 100 2,500. 00
25, 000. 00000 0. 100 2,500. 00
0015 202-00035 REMOVAL OF Pl PE 709. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 2,022. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 3, 941. 000 0. 000
SF 924. 670 1,017.14
1. 10000 924. 670 1,017. 14
0030 202-00810 *REMOVAL OF GROUND SI GN 26. 000 0. 000
EACH 0. 000 0.00
44. 00000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 19, 420. 000 0. 000
LF 15, 806. 000 4,741.80
0. 30000 15, 806. 000 4,741.80
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2, 680. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 5. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0.00
0050 202-04002  CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0055 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 342, 127. 000 0. 000
cY 80, 000. 000 144, 000. 00
1. 80000 80, 000. 000 144, 000. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0060 203-00040  UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 7, 643. 000 0. 000
cy 0. 000 0. 00
6. 00000 0. 000 0. 00
0065 203-00062  EMBANKMENT MATERI AL ( COMPLETE I N PLACE) (SPECI AL) 88, 832. 000 0. 000
cy 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 203-00100  MJCK EXCAVATI ON 3, 004. 000 0. 000
cy 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 203-01500  BLADI NG 31.000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0080 203-01555  DOZI NG ( LANDSCAPI NG) 46. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0085 203-01597  POTHOLI NG 92. 000 0. 000
HOUR 1. 000 200. 00
200. 00000 1. 000 200. 00
0090 206-00000  STRUCTURE EXCAVATI ON 3, 011. 000 0. 000
cy 438. 000 2,190. 00
5. 00000 438. 000 2,190. 00
0095 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 10. 000 0. 000
cy 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 206-00100  STRUCTURE BACKFILL (CLASS 1) 2, 183. 000 0. 000
cy 322. 000 3, 864. 00
12. 00000 322. 000 3, 864. 00
0105 206-01750  SHORI NG 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0110 207-00205 TOPSO L 13, 064. 000 0. 000
cy 2, 000. 000 8, 000. 00
4. 00000 2, 000. 000 8, 000. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0115 207-00305 WETLAND TOPSO L 960. 000 . 000
cy . 000 0. 00
8. 00000 . 000 0. 00
0120 208-00011  EROSI ON BALES (VWEED FREE) 721. 000 . 000
EACH . 000 0. 00
14. 00000 . 000 0. 00
0120 MATERI AL ALLOMNCE EROSI ON BALES(VEED FREE) . 000
EACH . 000 0. 00
4. 50000 . 000 0. 00
0125 208-00020 *SILT FENCE 10, 787. 000 . 000
LF . 000 0. 00
1. 00000 . 000 0. 00
0130 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 . 000
LS . 000 0. 00
3, 000. 00000 . 000 0. 00
0135 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 . 000
LS . 020 100. 00
5, 000. 00000 . 020 100. 00
0140 210-00010 RESET MAI LBOX STRUCTURE 3.000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0145 210-00015 RESET END SECTI ON 0. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0150 210-00750  *RESET LI GHT STANDARD 1. 000 . 000
EACH . 000 0. 00
345. 00000 . 000 0. 00
0155 210-00760 *RESET LUM NAI RE 1. 000 . 000
EACH . 000 0. 00
165. 00000 . 000 0. 00
0160 210-01130 *RESET GUARDRAIL TYPE 3 841. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0165 210-01200 *RESET END ANCHORAGE 3.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0170 212-00006  *SEEDI NG ( NATI VE) 23.500 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 213-00002 *MUILCHI NG (WEED FREE HAY) 6. 100 0. 000
ACRE 0. 000 0.00
925. 00000 0. 000 0. 00
0180 213-00061  *MJILCH TACKI FI ER 914. 000 0. 000
LB 0. 000 0. 00
4. 70000 0. 000 0. 00
0185 214-01010 *BRUSH LAYER CUTTI NG 800. 000 0. 000
EACH 0. 000 0.00
3. 85000 0. 000 0. 00
0190 215-00600  * TRANSPLANT PLUG 6, 180. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0195 216-00035  *SO L RETENTI ON BLANKET (PLASTI C) 11, 547. 000 0. 000
5% 0. 000 0.00
11. 00000 0. 000 0. 00
0200 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 91, 361. 000 0. 000
sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0205 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0210 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0215 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
cy 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - ROADWAY
0220 403-33821  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43, 163. 610 0. 000
TON 0. 000 0.00
34.50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 7/8" LARGE AGGREGATE 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 1/2 FI NE AGGREGATE 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 1/2 FI NE AGGREGATE 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE CRUSHER FI NES 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE CRUSHER FI NES 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 1/2" ROCK (DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 1/2" FI NE AGGREGATE 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE CRUSHER FI NES 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE 1/ 2" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0. 00
0220 MATERI AL ALLOWANCE CRUSHER FI NES (DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242- 031 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0220 MATERI AL ALLOWANCE 1/ 2" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0. 00
2.50000 0. 000 0.00
0220 MATERI AL ALLOWANCE CRUSHER FI NES ( DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0.00
0220 MATERI AL ALLOWANCE 7/ 8" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0. 00
2.50000 0. 000 0.00
0220 MATERI AL ALLOWANCE HBP AGGREGATES, 7/ 8, 1/ 2 AND FI NES 0. 000
TON 0. 000 0.00
8. 27000 0. 000 0.00
0225 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 705. 000 0. 000
GAL 0. 000 0. 00
0. 01000 0. 000 0.00
0230 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 696. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0.00
0235 420-00200 GEOTEXTI LE (WEED BARRI ER) 16, 982. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0.00
0240 506-00012 RI PRAP ( SPECI AL) 5. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0245 506-00209 RI PRAP (9 | NCH) 192. 000 0. 000
Cy 0. 000 0. 00
35. 00000 0. 000 0.00
0250 506-00218 RI PRAP (18 | NCH) 952. 000 0. 000
cY 0. 000 0.00
38. 00000 0. 000 0.00
0255 506-00224 RI PRAP (24 | NCH) 209. 000 0. 000
Cy 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0260 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 40. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0265 601-03030 CONCRETE CLASS D (BOX CULVERT) 955. 400 0. 000
cy 0. 000 0. 00
325. 00000 0. 000 0. 00
0270 602-00000  REI NFORCI NG STEEL 143, 325. 000 0. 000
LB 0. 000 0.00
0. 45000 0. 000 0. 00
0270 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0. 00
0. 23000 0. 000 0. 00
0275 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 20, 946. 000 0. 000
LB 0. 000 0.00
0. 65000 0. 000 0. 00
0275 MATERI AL ALLOMNCE REI NFORCI NG STEEL ( EPOXY COATED) 0. 000
LB 0. 000 0. 00
0. 30000 0. 000 0. 00
0280 604-00305 | NLET TYPE C (5 FOOT) 6. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE | NLET TY C (5 FT.) 0. 000
EACH 0. 000 0. 00
1, 028. 00000 0. 000 0. 00
0285 604-00310 | NLET TYPE C (10 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE | NLET TY C (10 FQOT) 0. 000
EACH 0. 000 0. 00
1, 806. 00000 0. 000 0. 00
0290 604-00520 | NLET TYPE D (20 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242- 031 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0290 MATERI AL ALLOWANCE | NLET TYD (20FT) 0. 000
EACH 0. 000 0. 00
4, 728. 00000 0. 000 0.00
0295 604-30000 MANHOLE SLAB BASE ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0295 MATERI AL ALLOWANCE MH SLAB BASE ( SPEC) 0. 000
EACH 0. 000 0. 00
927. 00000 0. 000 0.00
0300 604-39005 MANHOLE SPECI AL (5 FOOT) 3. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0300 MATERI AL ALLOWANCE MH SPEC (5FT) 0. 000
EACH 0. 000 0. 00
619. 00000 0. 000 0.00
0305 604-39015 MANHOLE SPECI AL (15 FOQT) 1. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0305 MATERI AL ALLOWANCE MH SPEC( 15FT) 0. 000
EACH 0. 000 0. 00
1,271. 00000 0. 000 0.00
0310 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8, 569. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0.00
0315 606-00740 GUARDRAI L TYPE 7 (STYLE CE) 771.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0320 606-01340 *END ANCHORAGE TYPE 3D 17. 000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0.00
0325 606-01385 *TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 0. 000 0. 00

1, 100. 00000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0330 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 21. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0335 607-00005 *END POST 47.000 0. 000
EACH 19. 000 1, 900. 00
100. 00000 19. 000 1, 900. 00
0340 607-00010 *CORNER AND LI NE BRACE POST 78. 000 0. 000
EACH 46. 000 5, 060. 00
110. 00000 46. 000 5, 060. 00
0345 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 14, 583. 000 0. 000
LF 7,700. 000 8, 085. 00
1. 05000 7, 700. 000 8, 085. 00
0350 607-01010 *FENCE BARBED W RE W TH METAL POSTS ( SPECI AL) 5, 606. 000 0. 000
LF 2, 086. 000 2,503. 20
1. 20000 2,086. 000 2,503. 20
0355 607-11525 *FENCE (PLASTIO) 698. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0360 607-32000 *FENCE PI CKET SNOW 1, 943. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0.00
0365 607-53172 *FENCE CHAIN LINK (72 I NCH) 241.000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0370 607-60003 *3 FOOT GATE WALK 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0375 607-60116 *16 FOOT GATE 5. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0380 607-60117 *16 FOOT GATE ( SPECIAL) 5. 000 0. 000
EACH 0. 000 0. 00

260. 00000 0. 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0385 607-60120 *20 FOOT GATE 5. 000 . 000
EACH . 000 0.00
300. 00000 . 000 0. 00
0390 607-60316 *16 FOOT GATE TWN 0. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0395 608-00026  CONCRETE BI KEWAY (6 | NCH) 522. 000 . 000
5% . 000 0.00
40. 00000 . 000 0. 00
0400 609-60011 *CURB TYPE 6 (SECTION M 7, 087. 000 . 000
LF . 000 0. 00
4. 50000 . 000 0. 00
0405 612-00001  *DELI NEATOR (TYPE I) 74.000 . 000
EACH . 000 0.00
14. 00000 . 000 0. 00
0410 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI ) 409. 000 . 000
LF . 000 0. 00
13. 35000 . 000 0. 00
0415 613-10000 *WRI NG 1. 000 . 000
LS . 000 0.00
2, 250. 00000 . 000 0. 00
0420 613-34400 *LI GHT STANDARD METAL (40 FOOT) 2. 000 . 000
EACH . 000 0. 00
1, 930. 00000 . 000 0. 00
0425 613-40000 *CONCRETE FOUNDATI ON PAD 3.000 . 000
EACH . 000 0.00
537. 00000 . 000 0. 00
0430 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2. 000 . 000
EACH . 000 0. 00
538. 00000 . 000 0. 00
0435 614-00011  *SIGN PANEL (CLASS I) 447.000 . 000
SF . 000 0.00
22. 00000 . 000 0. 00
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PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0440 614-00012 *SIGN PANEL (CLASS I1) 18. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0445 614-00013 *SI GN PANEL (CLASS 111) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0.00
0450 614-00200 *STEEL SIGN POST (U 2) 40. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0455 614-00612 *STEEL SI GN POST (W 6X12) 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0.00
0460 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 1, 027. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0465 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 24.000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0.00
0470 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0475 614-80312 *BARRI CADE (TYPE 3 F-B) 0. 000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0480 615- 00050 EMBANKMENT PROTECTOR TYPE 5 14.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0485 617-00012 12 I NCH CULVERT PI PE 130. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0.00
0485 MATERI AL ALLOWANCE 12 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00

6. 77000 0. 000 0. 00
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PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0490 617-00018 18 I NCH CULVERT PI PE 398. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0490 MATERI AL ALLOMNCE 18 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00
9. 08000 0. 000 0.00
0495 617-00021 21 I NCH CULVERT PI PE 66. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE 21 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00
33. 45000 0. 000 0.00
0500 617-00024 24 | NCH CULVERT PI PE 1, 557. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE 24 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00
11. 61000 0. 000 0.00
0505 617-00030 30 I NCH CULVERT PI PE 122. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0505 MATERI AL ALLOMANCE 30 | NCH CULVERT 0. 000
LF 0. 000 0. 00
18. 27000 0. 000 0.00
0510 617-00036 36 | NCH CULVERT PI PE 135. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0510 MATERI AL ALLOMANCE 36 | NCH CULVERT 0. 000
LF 0. 000 0. 00
22.38000 0. 000 0.00
0515 617-00048 48 | NCH CULVERT PI PE 94. 000 0. 000
LF 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242- 031 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0515 MATERI AL ALLOWANCE 48 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00
20. 06000 0. 000 0.00
0520 621-00450 DETOUR PAVEMENT 3, 674. 000 0. 000
5% 1, 358. 280 19, 015. 92
14. 00000 1, 358. 280 19, 015. 92
0525 625- 00000 * CONSTRUCTI ON' SURVEYI NG 0. 990 0. 000
LS 0. 360 19, 800. 00
55, 000. 00000 0. 360 19, 800. 00
0530 626- 00000 *MOBI LI ZATI ON 0. 980 0. 000
LS 0. 245 61, 250. 00
250, 000. 00000 0. 245 61, 250. 00
0535 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0540 627-00001 * PAVEMENT MARKI NG PAI NT 343. 000 0. 000
GAL 20. 890 1, 253. 40
60. 00000 20. 890 1, 253. 40
0545 627-00004 *EPOXY PAVEMENT MARKI NG 2,226. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0.00
0550 627-01000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 14,917. 000 0. 000
SF 0. 000 0.00
9. 25000 0. 000 0.00
0555 627-02000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 502. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0560 630- 00000 *FLAGGE NG 2, 680. 000 0. 000
HOUR 156. 500 3, 599. 50
23.00000 156. 500 3, 599. 50
0565 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 313. 000 0. 000
DAY 21. 000 2,310. 00

110. 00000 21.000 2,310.00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0570 630-00012  *TRAFFI C CONTROL MANAGEMENT 147. 000 0. 000
DAY 18. 000 8, 100. 00
450. 00000 18. 000 8, 100. 00
0575 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0580 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 14. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0585 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 40. 000 0. 000
EACH 9. 000 990. 00
110. 00000 9. 000 990. 00
0590 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34.000 0. 000
EACH 5. 500 1, 210. 00
220. 00000 5.500 1, 210. 00
0595 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0600 630-80360  *DRUM CHANNELI ZI NG DEVI CE 300. 000 0. 000
EACH 40. 000 4, 800. 00
120. 00000 40. 000 4, 800. 00
0605 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,592. 000 0. 000
LF 585. 000 14, 625. 00
25. 00000 585. 000 14, 625. 00
0610 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 12. 500 250. 00
20. 00000 12.500 250. 00
0615 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 5. 000 0. 000
EACH 1. 500 21, 000. 00
14, 000. 00000 1. 500 21, 000. 00
0620 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0625 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0630 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 47, 068. 700 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0640 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70035 F/ A PAVEMENT SMOOTHNESS | NCENTI VE 3, 559. 650 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0650 700-70070 F/ A OBTAIN POWER SOURCE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70110 F/A INSTALL POWER SOURCE CONNECTI ON 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0660 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70035 F/ A ASBESTOS | NSPECTI ON ABATEMENT WORK 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0835 304-06007 ABC (CL 6) 3, 241. 000 0. 000
cy 0. 000 0. 00
23. 83000 0. 000 0. 00
0840 625-00001  CONST SURVEYI NG ( HOUR) 14. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0845 900- 00006 ADDED | TEM (DOLLAR)/ SUBCONTRACTOR LI EN - SPECTRUM 0. 000 0. 000
GEQVATI CS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 900-00014 ADDED | TEM (LUMP SUM/ 2 LI GHT STANDARD METAL (40 FT) 1. 000 0. 000
& 2 LUM NAI RES HPS (400 WATT)
LS 0. 000 0. 00
5, 660. 05000 0. 000 0. 00
0855 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 0. 000 0. 00
26, 281. 20000 0. 000 0. 00
0860 900-00014 ADDED | TEM (LUWMP SUM / 1. 000 0. 000
LS 0. 000 0. 00
3, 441. 80000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,996, 033.43 % 387,364.96$ 387, 364.96
CAT NO0201 SITE B - ROADWAY

0670 201-00000 CLEARI NG AND GRUBBI NG 0.010 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0675 203-01550 DOZI NG 28. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0680 203-01590 FRONT END LOADER ( RUBBER TI RED) 39. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0685 206- 00000 STRUCTURE EXCAVATI ON 103. 000 0. 000
CcY 0. 000 0. 00
5. 00000 0. 000 0.00
0690 206-00100 STRUCTURE BACKFI LL (CLASS 1) 140. 000 0. 000
(14 0. 000 0. 00
12. 00000 0. 000 0. 00
0695 208-00020 *SI LT FENCE 776.000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SITE B - ROADWAY
0700 210-01050 *RESET CHAI N LI NK FENCE 818. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0705 212-00006  *SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0710 213-00002 *MUILCHI NG (WEED FREE HAY) 1. 000 0. 000
ACRE 0. 000 0.00
925. 00000 0. 000 0. 00
0715 213-00061  *MJILCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0. 00
4. 70000 0. 000 0. 00
0720 216-00035  *SO L RETENTI ON BLANKET (PLASTI C) 340. 000 0. 000
5% 0. 000 0.00
11. 00000 0. 000 0. 00
0725 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 286. 100 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0730 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 540. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0. 00
0735 504-08100  TI MBER RETAI NI NG WALL 1, 107. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0740 506-00212 RIPRAP (12 | NCH) 280. 000 0. 000
cy 0. 000 0. 00
36. 00000 0. 000 0. 00
0745 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 119. 200 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0750 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 46. 000 0. 000
LF 0. 000 0.00
37. 00000 0. 000 0. 00
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PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SITE B - ROADWAY
0755 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 . 000
EACH . 000 0. 00
240. 00000 . 000 0. 00
0760 607-52900 *LINE POST (CHAIN LI NK) 72.000 . 000
EACH . 000 0. 00
60. 00000 . 000 0. 00
0765 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 5. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0770 609-60011 *CURB TYPE 6 (SECTION M 80. 000 . 000
LF . 000 0. 00
4. 50000 . 000 0. 00
0775 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0775 MATERI AL ALLOMNCE EMB. PROT TY 3 . 000
EACH . 000 0. 00
30. 00000 . 000 0. 00
0780 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 . 000
EACH . 000 0. 00
1, 800. 00000 . 000 0. 00
0785 617-00012 12 | NCH CULVERT PIPE 16. 000 . 000
LF . 000 0. 00
38. 00000 . 000 0. 00
0785 MATERI AL ALLOMNCE 12 | NCH CULVERT PI PE (SI TE B) . 000
LF . 000 0. 00
6. 77000 . 000 0. 00
0790 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 010 . 000
LS . 000 0. 00
55, 000. 00000 . 000 0. 00
0795 626-00000  *MOBI LI ZATI ON 0. 020 . 000
LS . 005 1, 250. 00
250, 000. 00000 . 005 1, 250. 00
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PCN: 13131-BI D ESTI MATE RUN 09/ 06/ 2001
PRQJECT: NH 0242- 031 ESTI MATE NO 0001 14: 28: 41

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SITE B - ROADWAY
0800 630-00000 *FLAGG NG 39. 000 . 000
HOUR . 000 0.00
23. 00000 . 000 0. 00
0805 630-00012  *TRAFFI C CONTROL MANAGEMENT 7. 000 . 000
DAY . 000 0. 00
450. 00000 . 000 0. 00
CAT 0201  CURRENT AMT $  159,387.00% 1,250.00$ 1, 250. 00
CAT NO0O300 SITE A - STR NO I-16-A (GAVE CROSSING STR NO | -16-A
0810 206-00000  STRUCTURE EXCAVATI ON 1, 124. 000 . 000
cy . 000 0. 00
5. 00000 . 000 0. 00
0815 206-00100  STRUCTURE BACKFILL (CLASS 1) 823. 000 . 000
cy . 000 0. 00
12. 00000 . 000 0. 00
0820 510-20100 STRUCTURAL PLATE ARCH ( SPECI AL) 124. 000 . 000
LF . 000 0.00
1, 100. 00000 . 000 0. 00
0820 MATERI AL ALLOMNCE STR PA ( SPEQ) . 000
LF . 000 0. 00
337. 55000 . 000 0. 00
CAT 0300 CURRENT AMT $ 151, 896.00$ 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0825 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 15, 000. 00
15, 000. 00000 . 000 15, 000. 00
0830 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 1, 000. 00
1, 000. 00000 . 000 1, 000. 00
CAT 0400  CURRENT AMT $ 16, 000. 00 $ 16, 000. 00 $ 16, 000. 00
PROJIECT TOTAL CURRENT AMI $ 5,323,316.43$  404,614.96$ 404, 614. 96




